O. W. 71 & 72—658,414—21-11-29.

19 33

Department of

OFFICE Exec Bd office

STATION Delhi

No. 3331

Dated 3. 12. 33

	Date	Initial
Given for copying		
Copied		
Examined		
Signed		
Given for despatch		
Despatched		
Indexed		
To be destroyed on*		

Passes in the file

(SUBJECT.)

Irrigation - Channels - Pottery - Barrage - Canal - Improvements - Second revised estimate Rs 5,92,800 approved. G.O. issued

* Not to be filled in in the case of permanent records.

BOARD OF REVENUE
LAND REVENUE AND SETTLEMENT
Received ... 28 NOV 1933
GOVERNMENT OF MADRAS
Registered ... 28 NOV 1933
SECY.

Abstract

Channels - Bellary - Basavanna Channel Improvements - Revised Estimate to Rs.5,92,800 approved.

Public Works & Labour Department
G.O.Ms.No.2537-I., dated 25th November 1933.

Read the following:-

G.O.No.2350-I., dated 24th September 1920.
G.O.No.2031-I., dated 15th August 1931.

from the Chief Engineer for Irrigation, No.1391-31-C-24, dated 10th October 1933.

The Government approve the 2nd revised estimate amounting to Rs.4,68,725/- for 'Works' or Rs.5,92,800/- of direct and indirect charges for improvements to the channel in the Bellary District in supersession of the Revised Estimate approved in G.O.No.2350-I., dated 24th September 1920.

Steps should be taken to complete the works at the earliest possible date, if possible before the commencement of the next cultivation season.

(By order of the Governor in Council)

K. Gopalaswami,
Secretary to Government.

To the Chief Engineer for Irrigation.
" Accountant-General, through Finance.
" Finance Department.
" Board of Revenue.
" Collector of Bellary
" Revenue Department.

Forwarded
/By Order/

Superintendent.

Irrigation - channels - (Bellary)
Basavanna channel -
Improvement - Second revised
estimate Rs 5,92,800 approved
G.O. recorded.

Rc No 3357 dt 5.12.33

Recorded.

30/XI

29.11.33

29/11